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ESTIMATE RUN 12/21/2012

ESTIMATE SUMMARY 10:42:14

CONTID: C18735         ESTIMATE NO: 0005 FINL 2005

PCN: 18735-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: LINCOLN TO 470 OVERLAY PERCENT TIME:

PROJECT NO: IM0252-417                    

I-25: LINCOLN TO 470 OVERLAY

NAME OF ROAD: 025A

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 12/21/2012 DATE TIME STARTED 06/10/2012

1687 COLE BOULEVARD SUITE 300 DATE LET 04/26/2012 DATE WORK BEGAN 06/12/2012

 DATE AWARDED 05/03/2012 DATE TIME STOPPED 09/18/2012

 DATE CONTRACT EXECUTED 05/25/2012 DATE ACCEPTED 09/18/2012

GOLDEN CO 80401     303-985-1070 DATE NOTICE TO PROCEED 06/10/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,119,238.26 PARTICIPATING $ $ 17,099.25

AWARD PROJECT AMT: 1,060,900.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 15,913.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.83

WORK DAYS

WORK DAYS

94.84%

57,797.30

17,099.25

17,099.25

33,012.75

$

$

$

$

1,061,440.96

0.00

1,061,440.96

0.00

1,061,440.96

0.00

0.00

1,061,440.96

0.00

AMOUNT DUE 1,061,440.96 33,012.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 33,012.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.5 TIME ALLOW: 36

ORIG TIME ALLOW: 30
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PCN: 18735-BID    ESTIMATE RUN 12/21/2012

PROJECT: IM0252-417                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 77,798.000

0.000

202-00240  
 

77,798.000

SY  

0.94000 73,130.1277,798.000

0.00

0010 Removal of Ground Sign 1.000

0.000

202-00810  
 

1.000

EACH

265.00000 265.001.000

0.00

0015 *Clean Inlet 18.000

0.000

202-04010  
 

18.000

EACH

1,385.00000 24,930.0018.000

0.00

0020 Blading 7.500

0.000

203-01500  
 

7.500

HOUR

115.00000 862.507.500

0.00

0025 *Potholing 0.000

0.000

203-01597  
 

0.000

HOUR

200.00000 0.000.000

0.00

0030 *Sweeping (With Pickup Broom) 4.250

0.000

203-01622  
 

4.250

HOUR

135.00000 573.754.250

0.00

0035 *Gravel Bag 84.000

0.000

208-00034  
 

84.000

LF  

7.20000 604.8084.000

0.00

0040 *Storm Drain Inlet Protection (Type 2) 54.000

0.000

208-00052  
 

54.000

LF  

47.95000 2,589.3054.000

0.00

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

53.25000 0.000.000

0.00

0050 *Erosion Control Supervisor 10.000

0.000

208-00205  
 

10.000

HOUR

80.00000 800.0010.000

0.00

0055 Hot Mix Asphalt (Patching) (Asphalt) 85.050

0.000

403-00720  
 

85.050

TON 

85.00000 7,229.2585.050

0.00
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PCN: 18735-BID    ESTIMATE RUN 12/21/2012

PROJECT: IM0252-417                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 9,250.060

0.000

403-34871  
 

9,250.060

TON 

70.00000 647,504.209,250.060

0.00

0065 Emulsified Asphalt (Slow-Setting) 3,628.000

0.000

411-10255  
 

3,628.000

GAL 

2.15000 7,800.203,628.000

0.00

0070 Fence (Plastic) 355.000

0.000

607-11525  
 

355.000

LF  

2.15000 763.25355.000

0.00

0075 Place Asphalt Millings 2,387.000

0.000

608-01550  
 

2,387.000

SY  

6.30000 15,038.102,387.000

0.00

0080 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000

EACH

21.30000 0.000.000

0.00

0085 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

86,889.60000 86,889.601.000

0.00

0090 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

3,725.00000 3,725.001.000

0.00

0095 *Epoxy Pavement Marking 75.000

0.000

627-00005  
 

75.000

GAL 

69.25000 5,193.7575.000

0.00

0100 *Pavement Marking Paint (Low VOC Solvent Base) 207.000

0.000

627-00012  
 

207.000

GAL 

34.10000 7,058.70207.000

0.00

0105 *Preformed Plastic Pavement Marking (Type I) 3,892.500

0.000

627-01001  
 

3,892.500

SF  

10.10000 39,314.253,892.500

0.00

0110 *Uniformed Traffic Control 669.000

0.000

630-00003  
 

669.000

HOUR

90.55000 60,577.95669.000

0.00
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PCN: 18735-BID    ESTIMATE RUN 12/21/2012

PROJECT: IM0252-417                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Control Vehicle 2.000

0.000

630-00004  
 

2.000

EACH

4,300.00000 8,600.002.000

0.00

0120 *Traffic Control Inspection 2.000

0.000

630-00007  
 

2.000

DAY 

90.55000 181.102.000

0.00

0125 *Traffic Control Management 43.000

0.000

630-00012  
 

43.000

DAY 

560.00000 24,080.0043.000

0.00

0130 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2.000

EACH

634.00000 1,268.002.000

0.00

0135 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

2.000

EACH

16.00000 32.002.000

0.00

0140 *Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

13.000

EACH

32.00000 416.0013.000

0.00

0145 *Construction Traffic Sign (Panel Size B) 33.000

0.000

630-80342  
 

33.000

EACH

53.30000 1,758.9033.000

0.00

0150 *Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

8.000

EACH

53.30000 426.408.000

0.00

0155 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

2,130.00000 4,260.002.000

0.00

0160 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

4.000

EACH

1,065.00000 3,195.003.000

0.00

0165 *Drum Channelizing Device 26.000

0.000

630-80360  
 

26.000

EACH

10.65000 276.9026.000

0.00
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PCN: 18735-BID    ESTIMATE RUN 12/21/2012

PROJECT: IM0252-417                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Cone 300.000

0.000

630-80380  
 

300.000

EACH

1.10000 330.00300.000

0.00

0175 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

2.000

EACH

4,300.00000 8,600.002.000

0.00

0180 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

55,000.000

F A 

1.00000 0.000.000

0.00

0185 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A Asphalt Pavement Incentive -21,846.040

0.000

700-70012  
 

-20,976.040

F A 

1.00000 -21,846.04-21,846.040

0.00

0195 F/A Fuel Cost Adjustment -2,238.560

0.000

700-70016  
 

-2,238.560

F A 

1.00000 -2,238.56-2,238.560

0.00

0200 F/A Roadway Smoothness Incentive 5,268.310

0.000

700-70018  
 

5,268.310

F A 

1.00000 5,268.315,268.310

0.00

0205 F/A Asphalt Cement Cost Adjustment -10,254.820

0.000

700-70019  
 

-10,254.820

F A 

1.00000 -10,254.82-10,254.820

0.00

0210 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0215 F/A INTERIM SURFACE REPAIR HMA 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A Replace Median Barrier 22,400.000

0.000

700-70035  
 

22,400.000

F A 

1.00000 22,400.0022,400.000

0.00
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PCN: 18735-BID    ESTIMATE RUN 12/21/2012

PROJECT: IM0252-417                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 Added Item (Dollar)/ Price reduction for over weight 
trucks based on

-412.300

0.000

900-00006  
 

0.000

DOL 

1.00000 -412.30-412.300

0.00

0245 Added Item (Dollar)/ Working time violation price 
reduction

-450.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -450.00-450.000

0.00

0250 F/A Stabilization F/A SLOPE STABILIZATION 0.000

8,308.600

700-70426  
 

8,308.600

F A 

1.00000 8,308.608,308.600

8,308.60

0255 F/A Repair Inlet/Drainage 0.000

8,790.650

700-70130  
 

8,790.650

F A 

1.00000 8,790.658,790.650

8,790.65

0260 F/A Superintendent Cost per 109.10 3,966.100

0.000

700-70035  
 

3,966.100

F A 

1.00000 3,966.103,966.100

0.00

CAT 1,051,805.9617,099.251,109,603.26CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

1.000

EACH

9,100.00000 9,100.001.000

0.00

0235 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

535.00000 535.001.000

0.00

CAT 9,635.000.009,635.00CURRENT AMT0400 $ $ $

$ 1,061,440.9617,099.25$1,119,238.26$CURRENT AMTPROJECT TOTAL


